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Schedule Update Narrative 
 

October 1, 2014 

 
WORK PERFORMED 
The work completed over the last month has been the bridge deck, the approach slabs, and the road 
cuts. The membrane has just been completed, rail paving and line striping is all schedule in the next 
couple of weeks. 
 
PROBLEMS AND DELAYS 
At this point the weather changes may cause a problem, and the traffic transfer to the new bridge will 
have to be carefully thought out. 
 
DEVIATIONS  
There is ledge under wing wall 4 that may pose a problem. Once we get to excavating for wall 4 a 
profile will be established and a proposal to raise the wing wall above the ledge will be submitted. 
 
CURRENT CRITICAL PATH 
The critical path at this time runs through the membrane and paving operations. After those activities 
are complete the bridge will be substantially complete. 
 
POTENTIAL PROBLEMS 
Right now we plan to pave prior to October 15th. We have a good string of weather to get this 
accomplished and open the bridge. 
 


